
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1055X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 07.08.2016

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 12.10.2015

12.23.2015

03.21.2016

Date Let:

NEBRASKA CITY STEINHART PARK TRAIL, PHASE 2

11.19.2015

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.21.2016

Date Project Completion:

Counties

OTOE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13055  000 ENH-66(34)    GRAD CONC PAVE CULV BR

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:
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Nebraska Department of Roads Date: 07.08.2016

$759,783.29

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $213,493.26 $151,589.43 $61,903.83
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $213,493.26 $151,589.43 $61,903.83
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $213,493.26 $151,589.43 $61,903.83

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$213,493.26 $151,589.43 $61,903.83

$.00 $.00 $.00

28%

% Time Comp

% Dollar Comp

37%

$759,783.29

07.06.2016 07.06.2016

07.06.2016

Goldie, Jon

Murillo, Ernest

Murillo, Ernest

Project Manager LPA Responsible Charge

State Representative

07.07.2016Rankin, Robert

District Engineer

Construction Engineer Controller

Halstead, Kerri 07.07.2016 07.07.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      12,855.00 1.000 12,855.00

1.000 12,855.00

1.000 12,855.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,750.00 2.000 3,500.00

2.000 3,500.00

1.000 1,750.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      31,400.00 1.000 31,400.00

1.000 31,400.00

0.750 23,550.00

0.250 7,850.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 9.000 270.00

9.000 270.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      21.30 1,330.000 28,329.00

1,330.000 28,329.00

664.000 14,143.20

130.000 2,769.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      9.00 1,149.000 10,341.00

1,149.000 10,341.00

568.236 5,114.12

568.236 5,114.12

0006

SY  REMOVE PAVEMENT
0006 

1101.25      4.50 935.000 4,207.50

935.000 4,207.50

1,710.200 7,695.90

5.000 22.50

0007

LF  SAWING PAVEMENT
0007 

1107.00      6.00 270.000 1,620.00

270.000 1,620.00

219.111 1,314.67

219.111 1,314.67

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1108.00      7.00 785.000 5,495.00

785.000 5,495.00

0.000 0.00

0.000 0.00

0009

LF  REMOVE COMBINATION CURB AND GUTTER
0009 

1137.51      60.00 16.000 960.00

16.000 960.00

2.500 150.00

0.000 0.00

0010

EACHREMOVE AND RESET

SIGN AND POST

0010 

1300.15      41.70 42.000 1,751.40

42.000 1,751.40

0.000 0.00

0.000 0.00

0011

LF  15" DRIVEWAY CULVERT PIPE

TYPE 2,3,4 OR 5

0011 

4094.03      22.10 1,104.000 24,398.40

1,104.000 24,398.40

0.000 0.00

0.000 0.00

0012

SF  MODULAR BLOCK WALL
0012 

4210.15      255.00 2.000 510.00

2.000 510.00

0.000 0.00

0.000 0.00

0013

EACHBAR GRATE FOR 15" FLARED-END SECTION
0013 

4310.15      215.00 2.000 430.00

2.000 430.00

0.000 0.00

0.000 0.00

0014

EACH15" FLARED-END SECTION
0014 

7390.00      20.00 1.000 20.00

1.000 20.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE SIGN AND POST
0015 

L006.00      1,670.00 0.500 835.00

0.500 835.00

0.000 0.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.11      1.75 3,936.000 6,888.00

3,936.000 6,888.00

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1B
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.15      2.60 261.000 678.60

261.000 678.60

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1F
0018 

L022.11      2.75 1,213.000 3,335.75

1,213.000 3,335.75

870.000 2,392.50

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

L022.81      3.95 126.000 497.70

126.000 497.70

0.000 0.00

0.000 0.00

0020

LF  SILT CHECK, TYPE 1-HIGH
0020 

L040.02      29.50 250.000 7,375.00

250.000 7,375.00

0.000 0.00

0.000 0.00

0021

SF  TREE RING
0021 

Contracted 145,697.35

Current 145,697.35

In place 68,965.39

This Estimate 17,070.29

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.30      0.90 1,450.000 1,305.00

1,450.000 1,305.00

0.000 0.00

0.000 0.00

0022

LF  PAVEMENT MARKING REMOVAL
0022 

0030.30      21,985.00 1.000 21,985.00

1.000 21,985.00

1.000 21,985.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

3008.05      5.00 297.000 1,485.00

297.000 1,485.00

156.000 780.00

156.000 780.00

0024

EACHTIE BARS
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3014.11      21.95 1,598.000 35,076.10

1,598.000 35,076.10

382.200 8,389.29

382.200 8,389.29

0025

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0025 

3016.21      54.30 47.000 2,552.10

47.000 2,552.10

0.000 0.00

0.000 0.00

0026

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0026 

3016.39      21.00 124.000 2,604.00

124.000 2,604.00

32.000 672.00

16.000 336.00

0027

SF  DETECTABLE WARNING PANEL
0027 

3016.71      39.90 3,592.000 143,320.80

3,592.000 143,320.80

1,500.622 59,874.81

597.155 23,826.48

0028

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0028 

3020.24      44.35 333.000 14,768.55

333.000 14,768.55

127.341 5,647.57

127.341 5,647.57

0029

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0029 

4900.25      165.00 5.000 825.00

5.000 825.00

3.000 495.00

3.000 495.00

0030

EACHCURB INLET SEDIMENT FILTER
0030 

7321.00      23.00 159.000 3,657.00

159.000 3,657.00

0.000 0.00

0.000 0.00

0031

SF  TYPE A SIGN
0031 

7333.03      20.00 336.000 6,720.00

336.000 6,720.00

0.000 0.00

0.000 0.00

0032

LF  SIGN POST
0032 

7503.14      5.55 1,450.000 8,047.50

1,450.000 8,047.50

0.000 0.00

0.000 0.00

0033

LF  4" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7512.14      27.80 100.000 2,780.00

100.000 2,780.00

0.000 0.00

0.000 0.00

0034

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0034 

9034.00      8.50 333.000 2,830.50

333.000 2,830.50

127.341 1,082.40

127.341 1,082.40

0035

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0035 

9111.00      30.00 5.000 150.00

5.000 150.00

0.000 0.00

0.000 0.00

0036

MGALWATER
0036 

9170.00      495.00 15.980 7,910.10

15.980 7,910.10

0.000 0.00

0.000 0.00

0037

STA EARTH SHOULDER CONSTRUCTION
0037 

L001.02      3,400.00 0.500 1,700.00

0.500 1,700.00

0.000 0.00

0.000 0.00

0038

ACRESEEDING, TYPE B
0038 

L032.75      390.00 1.250 487.50

1.250 487.50

0.000 0.00

0.000 0.00

0039

TON MULCH
0039 

W600.36      155.00 2.000 310.00

2.000 310.00

2.000 310.00

1.000 155.00

0040

EACHADJUST WATER VALVE BOX TO GRADE
0040 

W600.39      155.00 2.000 310.00

2.000 310.00

0.000 0.00

0.000 0.00

0041

EACHADJUST GAS VALVE BOX TO GRADE
0041 

Contracted 258,824.15

Current 258,824.15

In place 99,236.07

This Estimate 40,711.74

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      4,100.00 1.000 4,100.00

1.000 4,100.00

1.000 4,100.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

1119.00      650.00 1.000 650.00

1.000 650.00

0.000 0.00

0.000 0.00

0043

EACHREMOVE INLET
0043 

4002.00      2.20 625.000 1,375.00

625.000 1,375.00

0.000 0.00

0.000 0.00

0044

LB  CAST IRON COVER AND FRAME
0044 

4004.80      3.45 930.000 3,208.50

930.000 3,208.50

0.000 0.00

0.000 0.00

0045

LB  STRUCTURAL STEEL FOR FACE ARMOR
0045 

4043.50      22.00 7.000 154.00

7.000 154.00

10.000 220.00

0.000 0.00

0046

LF  REMOVE SEWER PIPE
0046 

4105.59      801.50 19.160 15,356.74

19.160 15,356.74

0.000 0.00

0.000 0.00

0047

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0047 

4107.07      680.00 0.360 244.80

0.360 244.80

0.000 0.00

0.000 0.00

0048

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0048 

4155.50      1.00 1,279.000 1,279.00

1,279.000 1,279.00

0.000 0.00

0.000 0.00

0049

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      1.50 35.000 52.50

35.000 52.50

0.000 0.00

0.000 0.00

0050

LB  REINFORCING STEEL FOR COLLARS
0050 

P702.15      38.00 688.000 26,144.00

688.000 26,144.00

678.000 25,764.00

0.000 0.00

0051

LF  15" STORM SEWER PIPE, TYPE 1
0051 

Contracted 52,564.54

Current 52,564.54

In place 30,084.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 140+72.50 115'-0" ARCH TRUSS  WITH 10'

0030.60      19,855.00 1.000 19,855.00

1.000 19,855.00

0.000 0.00

0.000 0.00

0052

LS  MOBILIZATION
0052 

4045.00      10,125.00 1.000 10,125.00

1.000 10,125.00

0.900 9,112.50

0.000 0.00

0053

EACHREMOVE STRUCTURE

AT STA. 140+98.20

0053 

5899.49      62.30 113.000 7,039.90

113.000 7,039.90

0.000 0.00

0.000 0.00

0054

LF  PIPE RAILING
0054 

6000.10      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0055

LS  ABUTMENT NO.1 EXCAVATION
0055 

6000.11      3,900.00 1.000 3,900.00

1.000 3,900.00

0.000 0.00

0.000 0.00

0056

LS  ABUTMENT NO.2 EXCAVATION
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      589.00 32.100 18,906.90

32.100 18,906.90

0.000 0.00

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0057 

6070.50      140,200.00 1.000 140,200.00

1.000 140,200.00

0.000 0.00

0.000 0.00

0058

LS  PEDESTRIAN BRIDGE
0058 

6131.50      1.80 3,397.000 6,114.60

3,397.000 6,114.60

0.000 0.00

0.000 0.00

0059

LB  EPOXY COATED REINFORCING STEEL
0059 

6139.50      22.90 44.000 1,007.60

44.000 1,007.60

0.000 0.00

0.000 0.00

0060

SY  SUBSURFACE DRAINAGE MATTING
0060 

6210.12      106.10 270.000 28,647.00

270.000 28,647.00

0.000 0.00

0.000 0.00

0061

LF  HP 10 INCH X 42 LB STEEL PILING
0061 

8091.00      75.50 40.000 3,020.00

40.000 3,020.00

0.000 0.00

0.000 0.00

0062

CY  GRANULAR BACKFILL
0062 

Contracted 243,116.00

Current 243,116.00

In place 9,112.50

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 140+72.50 115'-0" ARCH TRUSS  WITH 10'

GROUP 10 GENERAL ITEMS

0001.08      0.50 4,200.000 2,100.00

4,200.000 2,100.00

472.000 236.00

352.000 176.00

0063

BDAYBARRICADE, TYPE II
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      7.65 425.000 3,251.25

425.000 3,251.25

212.000 1,621.80

122.000 933.30

0064

EACHSIGN DAY
0064 

0003.10      245.00 100.000 24,500.00

100.000 24,500.00

8.000 1,960.00

3.000 735.00

0065

DAY FLAGGING
0065 

0030.00      4,555.00 1.000 4,555.00

1.000 4,555.00

0.500 2,277.50

0.500 2,277.50

0066

LS  MOBILIZATION
0066 

9110.01      95.00 20.000 1,900.00

20.000 1,900.00

0.000 0.00

0.000 0.00

0067

HOURRENTAL OF LOADER, FULLY OPERATED
0067 

9110.03      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0068

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0068 

9110.07      60.00 20.000 1,200.00

20.000 1,200.00

0.000 0.00

0.000 0.00

0069

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0069 

9110.27      130.00 20.000 2,600.00

20.000 2,600.00

0.000 0.00

0.000 0.00

0070

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0070 

L022.75      3.95 500.000 1,975.00

500.000 1,975.00

0.000 0.00

0.000 0.00

0071

LF  TEMPORARY SILT CHECK
0071 

L022.90      3.95 500.000 1,975.00

500.000 1,975.00

0.000 0.00

0.000 0.00

0072

LF  TEMPORARY SILT FENCE
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.24      695.00 15.000 10,425.00

15.000 10,425.00

0.000 0.00

0.000 0.00

0073

EACHSTORM EVENT RESTORATION - INCENTIVE
0073 

L860.50      3,400.00 1.000 3,400.00

1.000 3,400.00

0.000 0.00

0.000 0.00

0074

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0074 

Contracted 59,581.25

Current 59,581.25

In place 6,095.30

This Estimate 4,121.80

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 759,783.29

Current 759,783.29

In place 213,493.26

This Estimate 61,903.83




